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improve quality. In short, their software applications will
better support their business.
Keane has sought to differentiate itself in the
outsourcing marketplace by emphasizing he integration of
the CMM into their application
development and
management methodologies. Considering the volatile
nature of the outsourcing market it is not unusual to find
some outsourcing arrangements that are focused simply on
the lowest common denominator, i.e. providing a
specified (and usually limited) set of services at a
competitive cost. Keane, in comparison, strategically
leverages their rigorous and comprehensive application
management methodology (AMM) with the CMM to
provide customers with a strong process-driven
environment that often adds significant value beyond the
initial outsourcing contract.
A central component of Keane’s CMM strategy is the
collection and strategic use of metrics in their outsourcing
engagements. The systematic collection and analysis of
appropriate metrics can be an invaluable component of a
rigorous feedback and control process whereby software
development and maintenance organizations are able to
verify that performance levels are within the bounds of
established customer expectations. Metrics programs,
however, have been notoriously difficult to implement in
many organizations and, in many cases, have not
progressed beyond simple measurements of schedule,
cost, and level of effort. While these basic measurements
provide some project management guidance, they are
often insufficient in providing strong evidence of
customer satisfaction.
The software Capability Maturity Model (SW-CMM®)
developed by the Software Engineering Institute (SEI)
requires the basic metrics set of schedule, level of effort,
size, and critical computer resources just to reach CMM®
Level 2. Part of the rationale behind this set of metrics is
that measurement baselines need to be established for
individual projects so improvement goals can be
established for each project in these areas. At CMM®
Level 3, the Software Engineering Process Group (SEPG)
is systematically analyzing this data, which now resides in
an organizational database, to design and implement
organization-wide improvement plans that target these
specific areas, e.g. increased schedule control and
predictability.

Abstract
IT firms that specialize in outsourcing must provide
assurances to their customers that they are adding value to that
business relationship. The purpose of this paper is to describe a
practical set of metrics that are focused on customer satisfaction
and that are easily understood by both customer and developer
organizations. The metrics established by Keane, Inc., a large
US-based IT services firm, are based upon the goals and
concepts of the Software Engineering Institute's (SEI) Capability
Maturity Model (CMM®) for software.

Introduction
Outsourcing is one of the fastest growing segments of
the IT market. For example, IDC estimates that the
number of large outsourcing contracts rose 100% between
1997 and 1998 and Chris Pickering’s 1998 Survey of
Advanced Technology reported that 75% of organizations
surveyed have significant backlogs of IT work making
outsourcing an increasingly attractive option for many
CIOs. Dataquest, an IT industry research firm, estimated
this market at approximately $116 billion in the U.S. and
$80 billion in Europe for 1999. Industry sources believe
these amounts represent approximately 20% of the total
expenditures for software development and management.
Most IT-related spending is currently allocated to inhouse delivered initiatives. Industry analysts, however,
forecast a greater share of this spending will rapidly shift
to external service providers. Outsourcing, whether in the
plan, build, or manage phases, can yield faster time to
market and hence a competitive advantage in leveraging
technology to achieve greater business value.
Keane, Inc. is a $1 billion IT services firm
headquartered in Boston, MA that has positioned itself to
focus on the large and rapidly growing outsourcing market
by integrating the SEI’s CMM for software into their
application development and management methodology.
They believe that organizations will increasingly seek to
outsource the management of their application software
as a strategic means for achieving process improvements.
Keane educates its customers that by improving the
software
management
process,
businesses
can
significantly improve productivity, achieve quicker
development cycles, lower application support costs, and
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While these measurements and these improvement
efforts are certainly translatable back to customer
satisfaction, schedule issues are only one quality area in
which customers now have high quality expectations. The
CMM® Level 4 Key Process Areas of Quantitative
Process Management and Software Quality Management
drive
software
development
and
maintenance
organizations to more fully identify and then meet
customer expectations of quality. The data collected and
analyzed by higher maturity organizations are frequently
utilized to educate and fully inform the customer on
standard control limits, identifying variations away from
these control limits, and courses of corrective action for
when these variations occur. As a result these metrics are
highly influenced by customer expectations of quality in
many areas.
This paper presents a set of metrics that can be
gathered while organizations are at Levels 2 and 3 of the
CMM® but that are also highly useful for Level 4 efforts.
These metrics are focused on maintaining control over
customer expectations by providing both developer and
customer organizations with an ongoing report of contract
compliance.

manage application software. The major components of
Keane’s metrics program include the Project Control and
Reporting Process, the Project Status Display Workbook,
Quality of Service Reports, Service Level Agreement
Reports and Software Quality Assurance Audit Reports.

Project Control and Reporting Process
The foundation of Keane’s metrics program is the
Project Control and Reporting Process (PCRP). The
process was developed to provide management with a
snapshot of compliance with corporate project
management standards and to obtain an early indication of
issues that may impact cost, schedule or quality.
PCRP standards identify critical measurement points
before, during and after a project and set the stage for on
time, on budget delivery of a quality product.
Since Keane’s various methodologies are built around
a common four-phase “framework”, the PCRP was
similarly configured to facilitate the establishment and
execution of quality and measurement checkpoints.
Adherence to the standards is quantified on a project
report card, using a scale of 1 (poor/unacceptable) to 4
(excellent/fully meets requirements), and is summarized at
the branch and corporate level. This provides a point-intime view of project progress and compliance at all levels
of the organization. Projects rated below a defined
minimum score are placed on a corporate ‘watch list’, and
must develop and execute a plan to bring the project back
within acceptable limits. Ratings are performed and
report cards issued on a quarterly basis or at the
completion of a project phase.

Background
There has been a good amount of recent discussion on
the practical implementation and use of metrics as
organizations attempt to gain a quantitative understanding
of their software projects. Daskalantonakis (1992)
provides a multidimensional view of metrics that
encompasses usability, categories, users, user needs, and
levels of metrics in the context of a widespread and
successful organizational metrics program.
His
conclusion is that metrics can only show problems and
that it is the actions taken as a result of analyzing the
measurement data that produces results.
Also,
Schneidwind (1992) proposes a comprehensive metrics
validation methodology to integrate quality factors,
metrics, and quality functions.
Criteria such as
consistency, predictability, and repeatability are identified
as critical to the success of a metrics program.
Metrics programs are currently receiving increased
attention as many organizations attempt to achieve Level
4 in the CMM® (Chatmon & Holden, 1999; Felschow, et
al, 1999; Florence, 1999; Harvey, 1999; Natwick, 1999;
Purcell, 1999). These authors all describe current efforts
at implementing metrics programs within their
organizations. Common themes include identifying the
business value of the metrics, establishing quality goals
and insuring that the data provide consistent information.
The following sections of this paper present the
practical implementation of a rigorous metrics program
that is in place at Keane, Inc., an international IT solutions
firm whose objective is to help clients plan, build and

PRAM Profile
RiskVariables

SMEAvailability
ReviewandSignoff of
Deliverables

Impact
Positive
Impact
Gather info.
More
efficiently
Critical path
delivery not
affected

Vendor Inventory Vendor letters
Completeness/Accuracy sent ontime

Range

Definitions
Negative
Impact
Lost time due
to unavailability

-10%

0%

10%

20%

2

Increased
duration and
scope

3

RiskMitigation Reduces Increases
Action
Risk
Risk
Schedule in
advance

1

Lost time in
critical path

30%

Weekly review
and focus on
signoff
Client IDs
vendorsand
prioritizesprior to

-5%

10%

-5%

5%

-5%

20%

4
5
6
7
8
Reduces
Risk
Increases
Risk
TOTALCHANGEOF
SCOPEBUDGET=

20.00%

Phase 1: Proposal Development
As a proposal for services is being developed, the risks
associated with the project are assessed, quantified and
graphically represented using the Project Risk Assessment
Method (PRAM) Profile.
The PRAM provides
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measurements that may indicate adjustments to a proposed
estimate or schedule.
Phase 2: Project Initiation
During the project initiation phase, the project
management environment is established, the defining
documents (i.e., statement of work or service level
agreement) and project plan are prepared, and the PRAM
Profile is re-evaluated. Ratings are applied to each of
these deliverables.

•
•

Phase 3: Project Execution
Throughout the project execution phase, PCRP
monitors and reports on the following attributes:
8" team status meetings
8" weekly project status report
8" weekly status review with client
8" maintenance of a project notebook
8" project plan updates
8" change control procedures
8" acceptance procedures
8" Project Summary Display (PSD)/trend reporting
(see below)
8" monthly branch project review
8" branch support
8" client satisfaction
Phase 4: Post Project Summation
At the conclusion of a project, PCRP requires that all
deliverables have been formally accepted by the client, the
project notebook and other key assets used to manage the
project have been archived, and a ‘lessons learned’
document has been prepared by the project manager.

Project Status Display Workbook
The Project Status Display (PSD) Workbook is a tool
that enables project managers to track and report project
status and financial results at a deliverable level and
provides client management with a summarized view of
the project on a weekly basis. Based on data from the
project plan, the PSD is maintained with an Excel
workbook, consisting of six worksheets:
• Project & Billing information – General information
for the initiation of the project is recorded, including
a project number, client number and other standard
information that will be used as headings for the other
sheets in the workbook.
• Planned – Includes planned resources, billing rates
and weekly hours.
• Actual – Records actual resources assigned, billing
rates, and actual hours spent on the project. The
estimated hours to complete is captured and used to
project variances.
• Project Status Summary (PSS) Data Sheet – For each
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deliverable in the project plan, the estimated effort
hours and cost, actual effort hours and cost, client
acceptance, and any change control applied are
updated weekly.
Formatted PSS – A tabular report computed from the
data sheet.
Summary Sheet – A graphical and tabular summary
of the project's value and actual costs, an analysis of
variance, and notes related to change control.
Significant variations between planned and actual
performance must be addressed by project
management through a formal action plan.
The tabular summary below contains the following
computed fields:
♦
Original Contract Value – The total original
estimate of effort and value approved at contract
award.
♦
Total Approved Changes – Total effort and value
of approved changes to be performed under
change control terms.
♦
Total Current Estimate – Original contract value
plus approved changes.
♦
Activity to Date – Actual effort hours and
associated value (billing rate*hours) as well as
any non-effort expended to date on all products
in the project plan.
♦
Estimate to Complete – The effort and associated
value, as well as any non-effort associated value
remaining to be expended on all products in the
project plan.
♦
Forecast Total – The sum of the Activity to Date
and the Estimate to Complete.
♦
Project Variance – The total variance between all
estimated and all actual effort and value
expended.
♦
Earned Value of Approved Products – The value
of all delivered products’ original estimates plus
their approved change estimates. This does not
reflect actual costs incurred (as computed in the
Activity calculations). Typically used for fixed
price or flat monthly billing where the value of
approval is based on planned rather than actual
effort.
♦
Actual Value of Approved Products – The actual
value of all delivered products. This does not
reflect actual costs incurred from the activity
calculations.
Typically used for time and
materials billing projects where the value of
approval is based on actual not planned effort.
♦
Current Project Billing – For time and materials
projects, the cumulative billing amount through
the “As of Date” of the project.

Branch
Client
Project
Project Manager

Branch Number
Client Number
Project Number
As of Date

Branch Name
Client Name
Project Name
Joe Cool
Dollars

Project Summary

Total Approved Changes

Activity to Date
Estimate to Complete

43

$6,000

10

$11,600

17

Forecast Total

$17,600

27

Project Variance

$3,990

16

$10,000

Actual Value of Approved Products

$6,000

Dol
lars $15,000

Current Contract Value

1

$21,590

Earned Value of Approved Products

$20,000

42

($10)

Total Current Estimate

Current Project Value
$25,000

Days

$21,600

Original Contract Value

333
1111
222
10/4/97

Expended to Date
Estimate to Complete

$10,000

$5,000

5/1
$0 0/9
7

5/3
0/9
7

6/1
9/9
7

7/9/
97

7/2
9/9
7

8/1
8/9
7

9/7/
97

9/2
7/9
7

Project Week, Actuals as of 10/4/97

$10,000

Current Project Billing

Quality of Service Surveys
Although customer satisfaction is one of the attributes
that is regularly monitored and quantified through PCRP
audits, its focus is typically at a client sponsor level.
Quality of Service surveys are intended to solicit feedback
from end users, where perspective of quality and
satisfaction may differ significantly from client
management. Surveys are distributed to individuals in
customer business units at predefined intervals, or at
completion of a deliverable. The survey consists of a
standard set of questions designed to assess what went
well and what did not during the specified period, so that
best practices and opportunities for improvement can be
identified and addressed. End users are asked to rate the
quality of service provided on a scale of 1 (poor/
unacceptable) to 5 (excellent/exceeds expectations).
Typical questions include:
• To what extent were expectations met?
• How well were requirements met?
• What is your satisfaction with the professionalism of
the team?
• To what extent were you kept informed of the status
of your request?
• Was your request fulfilled properly the first time?

The Deliverable Plan below shows the following
data plotted as dollars (Y-axis) over time (X-axis):
♦
Plan Value – For all products, shows the Current
Estimate value of each product at its planned
delivery date.
♦
Earned Value – For delivered products only,
shows the Current Estimate value of products
already delivered by the As-of-Date. The value
is the sum of all products’ original estimate plus
any approved change estimates.
♦
Actual Value – For delivered products only,
shows the value of the effort actually expended
on delivered and accepted products.
Deliverable Plan
$25,000

Delivered Value

$20,000

$15,000

Plan Value
Earned Value
Actual Value

$10,000

$5,000

9/7/97

8/18/97

7/29/97

7/9/97

6/19/97

5/30/97

5/10/97

$0

Actuals, as of 10/4/97

Service Level Agreement Metrics
The Service Level Agreement (SLA) is an essential
tool for managing service-based projects. It defines the
scope and objectives of the project in terms of services
that will be provided and helps to guarantee a mutual
commitment between Keane and the customer. The SLA
establishes the volume of work products that will be
delivered, the priority of the services provided and
acceptance criteria for responsiveness and quality of the
deliverables.
It becomes the reporting vehicle for
performance measurement and provides the opportunity to
identify service level improvements throughout the
project.
Below are suggested minimum metric
components of a SLA.

The Current Project Value Chart below shows the
following data plotted as dollars (Y-axis) over time
(X-axis):
♦
Current Contract Value – For all products, shows
the Project Budget.
♦
Expended to Date – For delivered products only,
shows the actuals to the As-of- Date to the
Project Forecast.
♦
Estimate to Complete – Shows Project Forecast
estimates from the As-of-Date to the end of the
project.
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activities such as root cause analysis resulted in a
significant decrease in production support effort hours
over the course of three years.

Quality
Activity

Cost

Cycle
Time

# Hours

Production
Support

% Effort

# Calls

Average
Response
Time

# Hours

# Calls

% Effort

Average
Time to
Resume
Business

Hours of
Operation

# Hours
Maintenance
Requests
% Effort

# Hours
Enhancement
Requests
% Effort

# Hours
Development
Requests
% Effort

Software Quality Assurance Audits

Hours of
Operation

Average
Response
Time (on/
off shift)

User Support

Management
Control

Volume

A Software Quality Assurance (SQA) Plan is
developed at the beginning of a project in conjunction
with the project plan, to identify the quality checkpoints.
SQA audits focus primarily on compliance to defined
processes.
To provide maximum business value,
processes which will be included in the audit schedule are
mutually agreed to by SQA and project management.
Standard processes incorporated into all SQA Plans
include audits and/or reviews of peer reviews, software
configuration management, project plans and/or service
level agreements, statements of work and other defining
documents and the preparation and execution of test plans.
Other process audits more specifically related to the
project are added to the plan as necessary and appropriate.
Non-compliance issues identified during an audit are
analyzed to determine whether:
• any steps in the process were skipped
• any steps not defined in the process were performed
• the order of execution was changed
Analysis of these points provides a solid basis for
determining whether process improvements may be
indicated or additional training for the team may be
required.
SQA is responsible for making
recommendations to the SEPG who has the authority to
act on these recommendations.
Additional SQA responsibilities include tracking,
trending and analysis of defects identified at various
stages of the development lifecycle.
The major
classifications of defect tracked are:
• Defects identified through peer reviews (# of defects,
type, severity, SDLC phase) as a means of providing
management with insight into areas where process
improvements may be indicated, or additional
training for the team is needed.
• Defects discovered during the course of a process
audit (#, type, severity).
• Defects discovered during any phase of testing (# of
defects, type, severity)
• Defects identified by the end user during acceptance
(#, type, severity)
• Production rework, defined as defects discovered
after a deliverable has been placed in production (# of
items returned, type, origination).
Analysis of the phase in which defects were discovered
should prompt SQA and the SEPG to investigate where
earlier defect identification efforts were inadequate so that
those efforts can be improved to incorporate additional
quality control checkpoints.

# Requests
Completed

%
Complete
by Due
Date

# Defects
per Request
# Requests
Completed

%
Complete
by Due
Date

# Defects
per Request
# Requests
Completed

%
Complete
by Due
Date

# Defects
per Request

% Hours
% Effort

The project manager typically reports performance
against SLA commitments to the customer and Keane
corporate on a monthly basis. Trends over time are used
to track productivity and performance improvements. As
shown in the sample chart below, process improvement
Production Support Hours
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0
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Year 97
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Year 98
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Conclusion
Metrics have little value if they are not aligned with the
business objectives of the organization at large and are
useful and consistent on the project level. In addition,
customer satisfaction plays an increasingly larger role in
quality measures. As organizations attempt to progress up
the CMM® maturity levels, they must insure that they are
capturing the useful metrics, analyzing them in a consistent
manner and then taking appropriate actions as a result of the
analyzed data. The metrics framework presented in this
paper illustrates how one large IT consulting organization is
using metrics to provide both internal and customer-focused
feedback on core operating procedures. It is also clear that
this metric framework meets many if not all of the
evaluation criteria specified in the previous section.

20
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Defects 10
5
0

Jun-98
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Aug-98

Sep-98

Oct-98

Peer Review

10

7

12
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5

Audit Discovery
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0

1

0

0
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3

1

1

2

2

Acceptance

0

1

0

2

2

ProductionRework

2

3

2
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Evaluating Metrics
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No metric is useful unless the organization can identify
the business value it provides. Frequently cited indicators
of business value for metrics are (Humphrey, 1989; Paulk,
1999):
• Is the metric a good indicator of how well the process
is performing, e.g., an indicator of efficiency or
effectiveness?
• Can the values for this metric be predictably changed
by changing the process or how the process is
implemented?
• Can the metric be consistently reproduced by
different people?
• Can data be collected and analyzed such that you can
predict and/or control process performance?
• Is the data relatively easy and cost-effective to
obtain?
• Is the metric one that the customer thinks is an
important indicator or process and/or product quality,
e.g., an indicator of reliability?
• Is the metric one that the customer requires be
reported?
• Is the metric one that the end user thinks is an
important indicator of process and/or product quality,
e.g., an indicator of usability?
• Is the metric one that senior management thinks is an
important indicator of process and/or product quality?
• Is the metric one the organization requires to be
reported, i.e., is it one of the common, standard
measures defined for the organization?
• Is the metric one that the project manager thinks is an
important indicator of process and/or product quality,
e.g.,. an indicator of progress?
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